COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2019

ESTI MATE SUMVARY 14:17: 10
CONTI D; C20839 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 20839- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 182.0 DAYS TIME ALLON 11/25/201 FI XED COMPLETI ON DAl
US 285/ SH30 PERCENT TIME: 100. 00 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPPO30A- 035
US285: SH30 RESURFACI NG DAHLI A
NAMVE OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 11/ 25/ 2019 DATE TI ME STARTED 05/28/2019
5670 FRANKLIN STREET DATE LET 04/ 04/ 2019 DATE WORK BEGAN  05/28/2019
DATE AWARDED 04/ 30/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 05/28/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 9,151, 826.99 PARTI Cl PATI NG $ 7,241, 500. 99 $ 1,052, 110. 37
AWARD PRQIJECT AMT: $ 7,599, 000. 00 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COVPLETE: 79.13% TOTAL EARNI NGS 7,241, 500. 99 1,052, 110. 37
FUNDS AVAI LABLE: $ 1,910,326.00 STOCKPI LED MATERI ALS 0.00 - 29, 500. 00
GROSS EARNI NGS 7,241, 500. 99 1,022, 610. 37
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 113, 985. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,127,515. 99 1,022, 610. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,127,515. 99 1,022, 610. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,022, 610. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00080

202- 00195

202- 00200

202- 00201

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00250

202- 00260

C20839

ROADWAY

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Reroval

*Renoval

20839-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO30A- 035

| TEM
DESCRI PTI ON

of CGuard Post

of

of

of

of

of

of

of

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavemnent

Asphal t Mat

of Asphalt Mat (Pl aning)

of Pavenent

of Pavenent

Mar ki ng

Marking (On-Call)

ESTI MATE NG 0006
CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
200. 00000
859. 000
sy
20. 00000
226. 300
sy
90. 00000
41. 300
LF
70. 00000
957. 500
LF
24. 00000
764. 600
sy
80. 00000
84. 000
5%
200. 00000
5, 418. 500
sy
15. 00000
215, 242. 200
5%
1. 60000
10, 000. 000
SF
0. 95000
730. 200
SF

0. 95000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

752. 300
0. 000
752.300

226. 300
0. 000
226. 300

0. 000
0. 000
0. 000

920. 400
0. 000
920. 400

764. 600
0. 000
764. 600

84. 000
0. 000
84. 000

5, 418. 500
0. 000
5, 418. 500

203, 239. 900
0. 000
203, 239. 900

3, 059. 000
0. 000
3, 059. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 09/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:17:10

AMOUNT

1, 400.

15, 046

20, 367

22,089

61, 168

16, 800

81, 277

325, 183

2,906

00

00

00

.00

60

00

00

50

84

05

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20839-BI D
PRQIECT NHPPO30A- 035 ESTI MATE NO. 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202-00810 *Renmoval of Ground Sign 10. 000
EACH
65. 00000
0065 202-00821 *Rermoval of Sign Panel 20. 000
EACH
65. 00000
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000
LS
4, 400. 00000
0075 202- 04005 *Cl ean Val ve Box 80. 000
EACH
400. 00000
0080 202-04010 *Clean Inlet 66. 000
EACH
1, 300. 00000
0085 202-05011 *Sawi ng Concrete (10.5 Inch) 185. 000
LF
30. 00000
0090 202-05030 *Sawi ng Asphalt Material (10 Inch) 8, 359. 200
LF
5. 00000
0095 203-01597 *Pot hol i ng 100. 000
HOUR
180. 00000
0100 203-02330 Labor er 50. 000
HOUR
50. 00000
0105 208-00035  Aggregate Bag 856. 000
LF
10. 00000
0110 208-00045 Concrete Washout Structure 1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

35. 000
45. 000
80. 000

13. 000
53. 000
66. 000

185. 000
0. 000
185. 000

7,818. 600
0. 000
7,818. 600

58. 500
0. 000
58. 500

0. 000
0. 000
0. 000

856. 000
0. 000
856. 000

1. 000
0. 000
1. 000

Page 3

ESTI MATE RUN 12/ 09/ 2019

65

18, 000

68, 900

.00

.00

00

00

.00

.00

.00

.00

.00

.00

14:17:10

AMOUNT

65

32,000

85, 800

5, 550

39, 093

10, 530

8, 560

5, 000

00

.00

.00

00

00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00046

208- 00054

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00090

210- 00810

210- 00815

C20839
20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

Pre-fabricated Concrete Washout Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

StormDrain Inlet Protection (Type II)

Vehi cl e Tracki ng Pad

Renoval

and Di sposal

Renoval

and Di sposal

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Del i neat or

*Reset

*Reset

Ground Sign

*Reset Sign Panel

of Sedi ment

of Sedi nent

(Labor)

( Equi prent )

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
4, 000. 00000
67. 000
EACH
200. 00000
1. 000
EACH
4, 000. 00000
15. 000
HOUR
80. 00000
10. 000
HOUR
140. 00000
75. 000
HOUR
135. 00000
10. 000
HOUR
200. 00000
50. 000
DAY
200. 00000
1. 000
EACH
120. 00000
11. 000
EACH
398. 00000
1. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

18. 000
0. 000
18. 000

1. 000
0. 000
1. 000

2.000
9. 000
11. 000

0. 000
0. 000
0. 000

27.000
25. 000
52. 000

0. 000
0. 000
0. 000

27.000
1. 000
28. 000

0. 000
0. 000
0. 000

0. 000
11. 000
11.000

0. 000
0. 000
0. 000
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720.

3,375

200

4,378

.00

.00

.00

00

.00

00

.00

00

.00

00

.00

14:17:10

AMOUNT

4,000

3, 600

4,000

880.

7,020

5, 600

4,378

00

00

00

00

.00

00

.00

00

.00

00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20839-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0006 14:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00827 *Reset Pull Box 9. 000 4.000
EACH 0. 000 0.00
825. 00000 4.000 3, 300. 00
0175 210-00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0.00
0180 210-04010 *Adj ust Manhol e 90. 000 45. 000
EACH 45. 000 31, 500. 00
700. 00000 90. 000 63, 000. 00
0185 210- 04050 *Adj ust Val ve Box 160. 000 80. 000
EACH 80. 000 42,000. 00
525. 00000 160. 000 84, 000. 00
0190 212-00006 Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0195 212-00032 Soi | Condi ti oning 0. 100 0. 000
ACRE 0. 000 0.00
2,500. 00000 0. 000 0.00
0200 212-00040 Soi | Preparation (Lawn) 0. 030 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0205 212-01200 Landscape Restoration 1. 000 0. 650
LS 0. 350 5, 250. 00
15, 000. 00000 1. 000 15, 000. 00
0210 213-00003 Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0215 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0.00
0220 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0.00

32,528. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20839-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0006 14:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 214-00145 Plant Protection Fence 242. 660 242. 660
LF 0. 000 0. 00
3.80000 242.660 922.11
0230 240- 00000 *Wldlife Biologist 80. 000 31.500
HOUR 0. 000 0. 00
75. 00000 31. 500 2,362.50
0235 240-00010 *Renpval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 304-06000  Aggregate Base Course (Class 6) 2,144.160 2,144.160
TON 0. 000 0. 00
40. 00000 2,144.160 85, 766. 40
0245 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 9. 330 4,058.55
435. 00000 9. 330 4, 058. 55
0250 403-00800  *Enmergency Pothol e Repair 50. 000 0. 000
TON 1.500 1, 500. 00
1, 000. 00000 1. 500 1, 500. 00
0255 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 26, 900. 480 22, 405. 100
TON 4, 495. 380 516, 968. 70
115. 00000 26, 900. 480 3, 093, 555. 20
0260 411-10255 *Enul sified Asphalt (Sl ow Setting) 14, 264. 000 12, 017. 000
GAL 2, 247.000 6, 741. 00
3.00000 14, 264. 000 42,792.00
0265 412-01000 Concrete Pavenment (10 Inch) 46. 000 45. 900
SY 0. 000 0. 00
500. 00000 45. 900 22, 950. 00
0270 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 84. 300 9. 400
5% 0. 000 0. 00
575. 00000 9. 400 5, 405. 00
0275 412-01255 Concrete Pavement (12 Inch) (Special) 163. 900 163. 900
Sy 0. 000 0. 00

350. 00000 163. 900 57, 365. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0297

0300

0305

0310

0315

0320

0325

607- 11525

608- 00000

608- 00006

608- 00010

900- 00014

608- 00015

609- 20010

609-21010

609- 21020

609- 21021

609- 71000

C20839
20839-BID
NHPPO30A- 035

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

ROADWAY

Fence (Plastic)

*Concrete Sidewal k

*Concrete Sidewalk (6

*Concrete Curb Ranp

Added Item (Lunmp Sum)/ Additional

*Det ect abl e War ni ngs

*Curb Type 2 (Section

*Curb and Cutter Type

*Curb and Cutter Type

*Curb and Cutter Type

*Curb (Special)

I nch)

B)

2 (Section |-B)

2 (Section Il-B)

2 (Section II-M

work for curb ranps

LF

SY

SY

SY

SF

LF

LF

LF

LF

LF

ESTI MATE NO. 0006

100. 000

15. 00000

143. 400

110. 00000

98. 000

135. 00000

1, 100. 500

250. 00000

1. 000

17, 868. 00000

13. 400

100. 00000

20. 000

65. 00000

8, 558. 400

40. 00000

514. 400

43. 00000

2.800

200. 00000

48. 000

66. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

143. 400
0. 000
143. 400

0. 000
0. 000
0. 000

1, 100. 500
0. 000
1, 100. 500

1. 000
0. 000
1. 000

13. 400
0. 000
13. 400

7.000
0. 000
7.000

7,816. 000
0. 000
7, 816. 000

514. 400
0. 000
514. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 09/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:17:10

AMOUNT

15,774

275, 125

17, 868

1,340

455.

312, 640

22,119

.00

00

.00

00

00

00

00

00

20

.00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20839-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0006 14:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 610-00020 *Medi an Cover Material (Patterned Concrete) 43, 858. 000 41, 073. 200
SF 0. 000 0. 00
12. 00000 41, 073. 200 492, 878. 40
0335 612-00002 *Delineator (Type Il) 25. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0340 612-00300 *Steel Guard Post 8. 000 0. 000
EACH 3. 000 1, 500. 00
500. 00000 3. 000 1, 500. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 786. 000 786. 000
LF 0. 000 0. 00
66. 00000 786. 000 51, 876. 00
0350 613-01300 *3 Inch Electrical Conduit (Plastic) 270. 000 177. 800
LF 0. 000 0. 00
56. 00000 177. 800 9, 956. 80
0355 613-07000 *Pull Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
2,777.00000 0. 000 0. 00
0360 613-07011  *Pull Box (11"x18"x12") 8. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0365 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0370 614-00011 *Sign Panel (Class I) 137. 000 0. 000
SF 80. 000 1, 440. 00
18. 00000 80. 000 1, 440. 00
0375 614-00012 *Sign Panel (Class Il) 358. 000 0. 000
SF 36. 000 756. 00
21.00000 36. 000 756. 00
0380 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 85. 000 0. 000
Sl i pbase
EACH 12. 000 4,860. 00

405. 00000 12. 000 4, 860. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20839-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0006 14:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 614-70150  *Pedestrian Signal Face (16) (Countdown) 40. 000 0. 000
EACH 37.000 31, 080. 00
840. 00000 37.000 31, 080. 00
0390 614-70336 *Traffic Signal Face (12-12-12) 29. 000 0. 000
EACH 8. 000 8, 000. 00
1, 000. 00000 8. 000 8, 000. 00
0395 614-70448 *Traffic Signal Face (12-12-12-12) 18. 000 0. 000
EACH 18. 000 21, 600. 00
1, 200. 00000 18. 000 21, 600. 00
0400 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0.00
0405 614-72863  *Pedestrian Push Button Post Assenbly 20. 000 0. 000
EACH 6. 000 14, 400. 00
2,400. 00000 6. 000 14, 400. 00
0410 614-72886 *Intersection Detection System (Canera) 5. 000 0. 000
EACH 5. 000 60, 500. 00
12, 100. 00000 5. 000 60, 500. 00
0410 MATERI AL ALLOWANCE Tr af fic Equi prent 2.438
EACH -2.438 - 29, 500. 00
12, 100. 00000 0. 000 0. 00
0415 625-00000 Construction Surveying 1. 000 0. 850
LS 0. 150 18, 000. 00
120, 000. 00000 1.000 120, 000. 00
0420 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00
690, 000. 00000 1. 000 690, 000. 00
0425 626-01103 *Public Information Services (Tier II1) 1. 000 0. 850
LS 0. 150 1, 260. 00
8, 400. 00000 1.000 8, 400. 00
0430 627-00008 *Modi fi ed Epoxy Pavenent Marking 202. 000 0. 000
GAL 0. 000 0.00

70. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0435

0440

0445

0446

0450

0455

0460

0465

0470

0475

0480

627-00013

627-01010

627-30210

620- 00020

627- 30405

627-30410

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

C20839
20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Ther nopl asti ¢ Pavenment Marking (Xwal k- St opl i ne)

Sanitary Facility

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Fl aggi ng

Uni formed Traffic Control

Traffic Control Vehicle

Traffic Control Inspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 267. 000
GAL
30. 00000
27, 221. 000
SF
10. 00000
1, 230. 000
SF
8. 50000
2.000
EACH
4,075. 19000
689. 000
SF
13. 00000
23, 950. 000
SF
8. 50000
1, 272. 500
HOUR
30. 00000
2, 000. 000
HOUR
75. 00000
2.000
EACH
4, 000. 00000
73.000
DAY
250. 00000
145. 000
DAY

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

873. 000
0. 000
873. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
176. 000
176. 000

5,222.000
7,469. 000
12, 691. 000

904. 000
368. 500
1,272.500

930. 750
203. 000
1,133.750

1. 800
0. 000
1.800

38. 000
8. 000
46. 000

105. 000
20. 000
125. 000

Page 10

ESTI MATE RUN 12/ 09/ 2019

2,288

63, 486

11, 055

15, 225

2,000

25, 000

.00

.00

.00

.00

00

50

00

00

.00

00

00

14:17:10

AMOUNT

26, 190

8,150

2,288

107, 873

38, 175

85, 031.

7,200

11,500

156, 250

00

.00

.00

38

00

50

00

25

00

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20839-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0006 14:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 630-80001  Fl ashing Beacon (Portabl e) 12. 000 3. 600
EACH 0. 000 0.00
1, 100. 00000 3. 600 3, 960. 00
0490 630-80335 Barricade (Type 3 MA) (Tenporary) 20. 000 13.500
EACH 0. 000 0. 00
210. 00000 13.500 2,835.00
0495 630-80341  Construction Traffic Sign (Panel Size A) 142. 000 127. 800
EACH 0. 000 0.00
65. 00000 127. 800 8, 307. 00
0500 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 16. 200
EACH 0. 000 0. 00
75. 00000 16. 200 1, 215. 00
0505 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0. 00
0510 630-80355 Portabl e Message Sign Panel 6. 000 1. 800
EACH 0. 000 0. 00
6, 500. 00000 1.800 11, 700. 00
0515 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 5.400 8, 640. 00
0520 630-80360 Drum Channel i zi ng Devi ce 100. 000 54. 000
EACH 0. 000 0. 00
37. 00000 54. 000 1, 998. 00
0525 630-80380 Traffic Cone 850. 000 765. 000
EACH 0. 000 0.00
11. 00000 765. 000 8, 415. 00
0530 630-85041 Mbbi | e Attenuat or 217. 000 146. 500
DAY 70.500 22,207.50
315. 00000 217.000 68, 355. 00
0535 632-00000 Ni ght Work Lighting 1. 000 0. 850
LS 0.015 720. 00

48, 000. 00000 0. 865 41, 520. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20839-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0006 14:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 700-70010 F/ A Mnor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70012 F/ A Asphalt Pavenent Incentive 140, 228. 000 0. 000
FA 65, 207. 590 65, 207. 59
1. 00000 65, 207. 590 65, 207. 59
0555 700-70016 F/ A Fuel Cost Adj ustnment 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70018 F/ A Roadway Snoothness Incentive 157, 580. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 113, 650. 000 -7,543.920
F A - 15, 269. 440 - 15, 269. 44
1. 00000 -22,813. 360 -22,813. 36
0570 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70031 F/A Interim Surface Repair 28, 860. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70035 FI A 10, 000. 000 1,614.876
FA 863. 970 863. 97
1. 00000 2,478. 846 2,478. 85
0581 900- 00006 Added Item (Dol lar)/ Working tine violations 0. 000 -7,050. 000
DOL 0. 000 0. 00
1. 00000 -7,050. 000 -7,050.00
0582 900-00006 Added Item (Dollar)/ Material Price Reduction ABC 0. 000 -2,103. 560
DOL 0. 000 0. 00

1. 00000 -2,103. 560 -2,103.56



CONTI D:

CAT NO0200

0583 900- 00006

0584 900- 00006

0585 700-70380

CAT NO0300

0590 202-00504

0595 202-01000

0600 518-00000

0605 607-53161

CAT NO0400

0610 620-00002

0615 620-00012

C20839
20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

Added Item (Dol lar)/ Material
gutter

Added Item (Dol lar)/ Material
cover material

F/ A Erosion Control

STRUCTURES

Renoval of Expansion Device

of Fence

Renoval

*Bri dge Conpression Joint Sealer

Fence Chain Link (Special) (60 Inch)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

price reduction curb and

price reduction nedian

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

37$ 7,072, 555.

Page 13

ESTI MATE RUN 12/ 09/ 2019

CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S
UNI TS QTY TO DATE PERI D
UNI'T PRI CE

0. 000 0. 000

DOL -598. 000 -598.
1. 00000 -598. 000
0. 000 0. 000

DOL -7,128. 000 -7,128.
1. 00000 -7,128.000
5, 800. 000 0. 000

F A 0. 000 0
1. 00000 0. 000

CAT 0200 CURRENT AMT $ 8, 975,836.80$ 1,022, 610.
328. 000 326. 000

LF 0. 000 0
100. 00000 326. 000
69. 000 0. 000

LF 0. 000 0
12. 00000 0. 000
328. 000 326. 000

LF 0. 000 0
145. 00000 326. 000
69. 000 0. 000

LF 0. 000 0
83. 00000 0. 000

CAT 0300 CURRENT AMI  $ 86,915.00 % 0.
1. 000 1. 000

EACH 0. 000 0
55, 000. 00000 1. 000
1. 000 1. 000

EACH 0. 000 0
30, 000. 00000 1. 000

.00
32, 600.

.00
0

.00
47, 270.

.00
0.
00$ 79, 870.

.00
55, 000.

.00
30, 000.

14:17:10
CUMULATI VE
AMOUNT

00
-598. 00

00
-7,128.00

.00
0. 00

00

.00

00

00

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 14
ESTI MATE RUN 12/ 09/ 2019

CONTI D: C20839

PCN: 20839-BID

PRQIECT NHPPO30A- 035

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0620 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
4, 075. 19000 1. 000

CAT 0400 CURRENT AMT  $

14:17: 10
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4,075. 19
0.00$% 89, 075. 19

PRQJECT TOTAL CURRENT AMI $ 9,151,826.99% 1,022,610.37$ 7, 241, 500. 99



